
 
EXHIBIT #18:  PROJECT SCHEDULE, KANSAS CITYS LEVEES INTERIM FEASIBILITY REPORT RECOMMENDED PLAN         May 2006 
 
 
               
Oct04________|________Oct05________|________Oct06________|________Oct07_________|_________Oct08________|________Oct09________|________Oct10________|________Oct11________|________Oct12 
  
(Argentine Unit Levee Raise)                      
FEASIBILITY PHASE through FY06                  
nom500+3ft Levee Raise & PED             ACQ           CNST 
Reliability Improvements 
 
 
(Fairfax BPU Floodwall Strengthening Remedies)  
FEASIBILITY PHASE through FY06                 
Buttressed Wall & PED              ACQ            CNST 
Additional Piles 
 
(Fairfax/Jersey Creek Sheet Pile Wall Reconstruction) 
FEASIBILITY PHASE through FY06 
Open Cell  Sheetpile Wall                                               PED                                                            ACQ        CNST 
 
 
(NKC Unit, Harlem Underseepage Remedies) 
FEASIBILITY PHASE through FY06                 
Buried Collector System   PED     ACQ                        CNST 
 
 
(NKC Unit, National Starch Area Underseepage Remedies) 
FEASIBILITY PHASE through FY06 
Relief Wells & PED ACQ             CNST 
Pump Station 
 
 
(E. Bottoms, Missouri/Blue Confluence Area -- New Underseepage Measures)  
FEASIBILITY PHASE through FY06                 
Relief Wells                        PED       ACQ   CNST 
 
 

NOTES:  
PED – Engineering and Design ACQ – Real Estate Acquisition CNST – Construction   
 
“This schedule reflects the information currently available and the current departmental policies governing execution of projects.  It does not reflect program and budgeting priorities inherent in either the formulation of a national civil works 
construction program or the perspective of higher review levels within the Executive Branch. Consequently, the schedule recommended may be modified before it is transmitted to higher authority for authorization and/or implementation funding.” 
 


